



# European Global Oral Health Indicators Development Phase II

Grant agreement 2005113

**Kick off Meeting**  
**University of Lyon**  
**3rd February 2006**



Health and Consumer Protection Directorate-General  
Community Action Programme on Health Monitoring European Commission

# European Global Oral Health Indicators Development Phase II

- The Programme 2002-2003 European Global Oral Health Indicators (SPC 2002472) has identified and harmonized essential indicators of oral health - problems, determinants and risk factors related to lifestyle of critical oral health care, its quality of care and of essential health resource.
- The next step –EGOHIDP Phase II- according to existing morbidity projects DG SANCO ( ECHI, EUROHIS, ISARE, ...) will establish methodological criteria for collection of data to implement and promote oral health indicators in an operational way in order to be able to support and achieve the overall objectives (SPC 2005113).

# European Global Oral Health Indicators Development Phase II

The objectives of the programme are in line with those of the public health Community action programme. (2003-2008)

- (i) To strengthen the health system performance through a better system organization.
- (ii) To improve the quality of the health information while facilitating Member States cooperation
- (iii) To encourage the development of relevant and action-oriented community health policies with priority focus at reducing health inequalities

# European Global Oral Health Indicators Development Phase II

The four sub-objectives of the EGOHIDP II should be:

- (i) To develop recommended common instruments for national health interview surveys (NHIS),
- (ii) To develop recommended common instruments for national health clinical surveys (NHCS)
- (iii) To develop a methodology for improved NHIS and NHCS data, routinely collected in 25 European countries at the primary oral health care level
- (iv) To develop methods to adjust national data to allow cross national comparisons



## Associate Partners

- **MP** University Lyon, France
- **AP01** Austrian Health Institute (OBIG), Austria
- **AP02** Universitat Jena/Medizinische Fakultät, Germany
- **AP03** Medical Academy Riga, Latvia
- **AP04** Facultad de Medicina Dentaria, Lisbonne, Portugal
- **AP05** Universidad de Granada, Facultad de Odontologica, Spain
- **AP06** ACTA, Amsterdam, Netherlands
- **AP07** University, Dental Health Services Research, Dundee, UK
- **AP08** Union Française pour le Santé Bucco-dentaire, France
- **AP09** World Health Organisation, Switzerland
- **AP10** University of Copenhagen, Denmark
- **AP11** Heim Pal Children Hospital, Budapest, Hungaria
- **AP12** University of Roma, Italia
- **AP13** Université de Nice, Faculté Odontologie, France
- **AP14** Stakes, Finland



## Collaborating Partners

- **CP1:** Charles University Medical Faculty, Prague, Czech Republic
- **CP2:** Ilustre Consejo General de Odontologos de Espana, Spain
- **CP3:** Ministry of Health Dental Services, Cyprus
- **CP4:** Ministry of Health, Athens, Greece
- **CP5:** Ministry of Social Affairs and Health, Finland
- **CP6:** Slovak Chamber of Dentists, Bratislava, Slovakia
- **CP7:** Université Catholique Departement de Medecine, Louvain
- **CP8:** University Medicine & Pharmacy F. Dental Medecine, Timisoara, Romania
- **CP9:** University of Bergen, Center for Odontophobia, Norway
- **CP10:** University of Medecine, Kaunas, Lithuania
- **CP11:** University of Milan, Italia
- **CP12:** University PJ Safarik, Faculty of Medecine, Kosice, Slovakia


## Associate Partners

- **MP** University Lyon, France
- **AP01** Austrian Health Institute (OBIG)? Austria
- **AP02** Universitat Jena/Medizinische Fakultät, Germany
- **AP03** Medical Academy Riga, Latvia
- **AP04** Faculdade de Medicina Dentária, Lisbonne, Portugal
- **AP05** Universidad de Granada, Facultad Odontológica, Spain
- **AP06** ACTA, Amsterdam, Netherlands
- **AP07** University, Dental Health Services Research, Dundee, UK
- **AP08** Union Française pour le Santé Bucco-dentaire, France
- **AP09** World Health Organisation, Switzerland
- **AP10** University of Copenhagen, Denmark
- **AP11** Heim Pal Children Hospital, Budapest, Hungaria
- **AP12** University of Roma, Italia
- **AP13** Université de Nice Faculté Odontologie, France
- **AP14** Stakes, Finland

## Collaborating Partners


- **CP1:** Charles University Medical Faculty, Prague, Czech Republic
- **CP2:** Ilustre Consejo General de Odontólogos de España
- **CP3:** Ministry of Health Dental Services, Cyprus
- **CP4:** Ministry of Health, Athens
- **CP5:** Ministry of Social Affairs and Health, Finland
- **CP6:** Slovak Chamber of Dentists, Bratislava, Slovakia
- **CP7:** Université Catholique Département de Médecine, Louvain, Belgium
- **CP8:** University Medicine & Pharmacy F. Dental Medicine, Timisoara, Romania
- **CP9:** University of Bergen, Center for Odontophobia, Norway
- **CP10:** University of Medicine, Kaunas, Lithuania
- **CP11:** University of Milan, Italy
- **CP12:** University PJ Safarik, Faculty of Medicine, Kosice, Slovakia

## EGOHID II - WORK PLANNING





## EGOHID II - ORGANISATION CHART



## EGOHID II - WORKPACKAGE LIST

WP1	WP2	WP3	WP4	WP5	WP6	WP7	WP8	WP9
MP UCBL	MP UCBL	AP09 (WHO)	AP03 (LV)	AP13 (IT)	AP11 (DK)	AP07 (UK)	AP05 (ES)	MP UCBL
AP01 (AT)	AP01 (AT)	MP UCBL	MP UCBL	MP UCBL	MP UCBL	MP UCBL	MP UCBL	AP05 (ES)
AP02 (DE)	AP02 (DE)	AP01 (AT)	AP05 (ES)	AP02 (DE)	AP02 (DE)	AP01 (AT)	AP02 (DE)	AP07 (UK)
AP03 (LV)	AP03 (LV)	AP02 (DE)		AP03 (LV)	AP03 (LV)	AP02 (DE)	AP03 (LV)	AP08 (FR)
AP04 (PT)	AP04 (PT)	AP03 (LV)		AP07 (UK)	AP04 (PT)	AP03 (LV)	AP04 (PT)	AP09 (WHO)
AP05 (ES)	AP05 (ES)	AP04 (PT)		AP12 (HU)	AP05 (ES)	AP04 (PT)	AP06 (NL)	AP11 (DK)
AP06 (NL)	AP06 (NL)	AP05 (ES)		AP14 (FR)	AP06 (NL)	AP05 (ES)	AP07 (UK)	
AP07 (UK)	AP07 (UK)	AP06 (NL)			AP07 (UK)	AP06 (NL)	AP09 (WHO)	
AP08 (FR)	AP08 (FR)	AP07 (UK)			AP09 (WHO)	AP08 (FR)	AP11 (DK)	
AP09 (WHO)	AP09 (WHO)	AP08 (FR)			AP12 (HU)	AP09 (WHO)	AP12 (HU)	
AP11 (DK)	AP11 (DK)	AP11 (DK)			AP13 (IT)	AP11 (DK)	AP13 (IT)	
AP12 (HU)	AP12 (HU)	AP12 (HU)			AP14 (FR)	AP12 (HU)	AP14 (FR)	
AP13 (IT)	AP13 (IT)	AP13 (IT)			AP15 (FI)	AP13 (IT)	AP15 (FI)	
AP14 (FR)	AP14 (FR)	AP14 (FR)				AP15 (FI)		
AP15 (FI)	AP15 (FI)	AP15 (FI)						



# Work package n° 1: Coordination of the project

## *List of partners involved*

### Work Package Leaders

- **MP UCBL**

### Associate Partners

- AP01 (AT)
- AP02 (DE)
- AP03 (LV)
- AP04 (PT)
- AP05 (ES)
- AP06 (NL)
- AP07 (UK)
- AP08 (FR)
- AP09 (WHO)
- AP10 (DK)
- AP11 (HU)
- AP12 (IT)
- AP13 (FR)
- AP14 (FI)



# Work package n° 1: Coordination of the project

## *Objectives*

- To provide a significant contribution to the attainment of the general and specific objectives
- To give an added-value by improving the technical and administrative performance of the project as a whole
- To reduce and minimize the risks inherent to the decentralisation of administrative and technical responsibilities within the WP structure
- To guarantee the conformity of the administrative procedures with the Sanco directive
- To ensure consistency in the implementation of strategies as described in the specifications
- To reduce variability in specific administrative competences of AWP's and WCP's, especially in respect of the new Member states

# Work package n° 1: Coordination of the project

## *Description of work*

1. Training and harmonization of knowledge of WPs administrative responsible staff.
2. Ensure the general project management.
3. Assist and control each WPs management.
4. Be the interface between the project endorsement and the administrative structure SANCO
5. Analysis of administrative reports and accounting documents of the WPs
6. Administrative validation of the WP
7. Scientific contribution (development, advice, expertise) inter and intra WP
8. Validation of the WPs technical processes
9. Centralisation of the technical documents produced by the WPs
10. Validation of intermediary and final administrative reports produced by the WPs

# Work package n° 1: Coordination of the project

## *Deliverables*

1. Kick-off meeting on detailed management procedures
2. Management report
3. Restricted Website de “veille technique d’assistance”
4. Mid-term project review meeting
5. Progress report
6. Mid-term and final Administrative Reports
7. Mi-term and final Technical Reports
8. Final Project review meeting

# Work package n° 1: Dissemination of the results

## *List of partners involved*

### Work Package Leaders

- **MP UCBL**

### Associate Partners

- AP01 (AT)
- AP02 (DE)
- AP03 (LV)
- AP04 (PT)
- AP05 (ES)
- AP06 (NL)
- AP07 (UK)
- AP08 (FR)
- AP09 (WHO)
- AP10 (DK)
- AP11 (HU)
- AP12 (IT)
- AP13 (FR)
- AP14 (FI)



## Work package n° 2: Dissemination of the results

### *Objectives*

- To promote general public health objectives in Europe.
- To improve health institutions knowledge in the field of oral health surveillance.
- To promote the impact of the project outcomes to international, European and national decision-makers.
- To provide the end product of the knowledge development to the Member states.
- To enhance the decision capability of Member States to improve the health surveillance systems performance.
- To sensitize the scientific community.
- To give value to the commitment and the contribution of associate partners and Member States collaborators.
- To enable the identification by authoritative bodies, of a European expert resource network in the field of oral public health.

## Work package n° 2: Dissemination of the results

### *Description of work*

1. Availability and management of technical information on an interactive Website platform, on line for the public at large, including the whole documentation produced by EGOHIP Phase I, meeting reports, intermediary catalogue, books and documents
2. Final translation of the questionnaires in at least 10 languages: French, English, Finnish, Danish, German, Spanish, Hungarian, Italian, Dutch, Portuguese, Latvian.
3. Validation of the official English edition of the WP8 Catalogue. 1000 publications of the summary results of WP8 will be distributed in 3 official languages for the methods and 10 languages for the questionnaires. Scientific International publications and communications

## **Work package n° 2: Dissemination of the results**

### *Deliverables*

1. Technical Website on the EGOHID Phase II
2. European Oral Health Decision-makers database
3. Report : Edition and distribution - 750- of the WP5 English catalogue
4. Report : Edition and general distribution -1000- of the WP8 English catalogue including the questionnaire in 10 European languages
5. European Conference

# Work package n° 3 : Evaluation of the project

## *List of partners involved*

### **Associate Partners**

### **Work Package Leaders**

- **AP09 (WHO)**

- MP UCBL
- AP01 (AT)
- AP02 (DE)
- AP03 (LV)
- AP04 (PT)
- AP05 (ES)
- AP06 (NL)
- AP07 (UK)
- AP08 (FR)
- AP10 (DK)
- AP11 (HU)
- AP12 (IT)
- AP13 (FR)
- AP14 (FI)

## Work package n° 3: Evaluation of the project

### *Objectives*

- Evaluation of the community added value and contribution to EU policies
- Ensure the coherence of strategies and general and specific objectives.
- To verify the scientifically execution of the proposal
- Relevance of the project in respect of the expected results
- Quality control and adequate resource utilization by reducing risks of dysfunction

## Work package n° 3: Evaluation of the project

### *Description of work*

#### a/ Topics work package assessment

1. Validation of the adequation of the plans for the use and the dissemination of the results
2. Technological progress and dissemination strategies process by process

#### b/ Global assessment of the project

1. Following the topics WP evaluation, the meets to agree on an overall mark for each proposal and verify balance and consistency of the overall results.
2. Audit quality of the satisfaction of the partners

## Work package n° 3 : Evaluation of the project

### *Deliverables*

1. Questionnaire for topics of the expression of interest
2. WP4, WP5, WP6, WP7, WP8 Progress report
3. Mid-term and final evaluation reports

# Work package n° 4 : Harmonization of knowledge

## *List of partners involved*

<b>Work Package Leader</b>	<b>Associate Partners</b>	<b>Associate Partners</b>
<ul style="list-style-type: none"><li>• <b>AP03 (LV)</b></li></ul>	<ul style="list-style-type: none"><li>• <b>MP (FR)</b></li><li>• <b>AP05 (ES)</b></li></ul>	<ul style="list-style-type: none"><li>• <b>CP1:</b> Czech Republic</li><li>• <b>CP3:</b> Cyprus</li><li>• <b>CP6:</b> Slovakia</li><li>• <b>CP8:</b> Romania</li><li>• <b>CP10:</b>Lithuania</li><li>• <b>CP12:</b>Slovakia</li></ul>

## Work package n° 4 : Harmonization of knowledge

### *Objectives*

- To improve the general EGOHIP Phase II project performance
- To enable partners of new Member States to promote and improve the global oral health promotion, quality of care and surveillance of people in Europe
- Prepare new states members and new associate members to include the WP II, III and IV of the EGOHIDP Phase II, and to participate at the European consultation of the WP2
- To strengthen the operational potential of the EGOHIP Phase II network
- Strengthen the ability at the local, national, regional levels to measure, compare and determine the effects of oral health services and use of resources

## Work package n° 4 : Harmonization of knowledge

### *Description of work*

1. Distribution of a documentation package produced on the basis of EGOHIP Phase I work, including reference documents, methods, communication tools, administrative information.
2. Organisation and implementation of a WP interactive e-forum dedicated to the objectives and methods developed by EGOHIP Phase I
3. Distribution of an information package of materials from EGOHIP Phase I especially the 2003 proceedings, the catalogue, technical intermediary and final reports and meeting reports
4. Organisation of a WP e-forum of discussion outcomes
5. Public health workshop around three themes: public health community action of DG SANCO (ii) summary and evaluation of EGOHIP Phase I contribution, (iii) EGOHIP Phase II organisation and expected output
6. Production of a communication package including models of various types of conferences and slide series related to the objectives, strategies, process and outcomes of EGOHIP Phase I

# Work package n° 4 : Harmonization of knowledge

## *Deliverables*

1. Production of a technical and administrative package used in the EGOHIP Phase I
2. Opening of a WP e-forum Methods
3. Seminar (Training session) programmed in Riga

# Work package n° 5 : Oral Health Interviews and Clinical Surveys: Overviews

*List of partners involved*

## Work Package Leader

- **AP13 (IT)**

## Associate Partners

- AP02 (DE)
- AP03 (LV)
- AP07 (UK)
- AP12 (HU)
- AP14 (FR)

# Work package n° 5 : Oral Health Interviews and Clinical Surveys: Overviews

## *Objectives*

Objectives were to facilitate the implementation and development of the EU WP5, WP6 and WP7 by:

- (i) Presenting a review of the current situation in respect regarding oral health indicators recommended in EGOHIP Phase I relating to health instruments problems, risk factors and determinant as well as an initial evaluation of action undertaken,
- (ii) Facilitating the reflexion of various parties involved in the project in the EU region, on the availability instruments (at regional and national levels;
- (iii) Stimulating critical trough on the part of associate partners in WP5, WP6 and WP7 on the future role of instruments - (Health Interviews Surveys and Clinical Surveys) - in relation to oral health policy

# Work package n° 5 : Oral Health Interviews and Clinical Surveys: Overviews

## *Description of work*

Investigation comprise two phases :

1. Review, analysis of existing instruments resources in the literature for the monitoring and control of health and oral health and suggestions for use in Europe by:
  - (i) Bibliographic research to identify current thinking on methods of administering instruments ( HIS, HCS) and to identify emerging trends;
  - (ii) Methodological research to enhance and optimize the efficiency of consensus research fields applied to the topics previously identified;
  - (iii) Critical analysis of HIS and HCS as oral health instruments within international experience

# Work package n° 5 : Oral Health Interviews and Clinical Surveys: Overviews

## *Description of work*

2. Review, analysis of existing oral health instruments resources within national experiences in Europe for the monitoring and control of oral health by an European consultation involving correspondence and meeting between the Expert Working Package.
  - Technically, it comprised two steps: (i) A preliminary phase to decide on the working design and the technical procedures and (ii) a general development phase including (a) Information collation provided by secondary sources (references, statistical sources) and provided by collection of qualitative information (interviews, symposia, etc.); (b) Listing of factors determining HIS and HCS methods instruments of oral disease surveillance

# Work package n° 5 : Oral Health Interviews and Clinical Surveys: Overviews

## *Deliverables*

1. Seminar (training session) and technical report
2. Publication of the draft questionnaire for the European consultation process
3. Report on the knowledge of the health instrument system problems relevant to the use of oral health indicators;  
Report on the knowledge of the principles for guiding the selection and use of oral instrument
4. Report on the knowledge and evaluation of available national instrument collected on the oral health interview survey and oral health clinical survey

# Work package n° 6: Oral Health Interviews Surveys: Guidelines

## *List of partners involved*

### **Work Package Leader**

- **AP11 (DK)**

### **Associate Partners**

- MPUCBL
- **AP02 (DE)**
- **AP03 (LV)**
- AP04 (PT)
- AP05 (ES)
- AP06 (NL)
- **AP07 (UK)**
- **AP09 (WHO)**
- AP11 (HU)
- AP12 (IT)
- AP13 (FR)
- **AP15 (FI)**

# Work package n° 6: Oral Health Interviews Surveys: Guidelines

## *Objectives*

The objective of the WP6 is to facilitate through the WP9 the implementation and development of the first specific objective referred in P.4.3 i.e. the development of common instrument guidelines for use of Oral Health Interviews Surveys in Europe by:

- To establish a methodology of collect of data based on oral health interviews surveys (CATI, CAPI) for assessing European global oral health indicators as recommended by the EGOHIP Phase I:
- To establish the recommendation of a full standard questionnaire including at minimum the XX European global oral health indicators as recommended by the EGOHIP Phase I
- To produce recommendation and guideline to maximize the quality of the comparability of the essential data indicators in the Members States

# Work package n° 6: Oral Health Interviews Surveys: Guidelines

## *Description of work*

1. Training session of the AWP
2. Critical analysis, methodological synthesis, perspective consideration in relation to HIS
3. Development of a standard protocol “Methods fundamentals” based on health interviews surveys, on mode of data collection and epidemiological guidelines
4. Elaboration of a full draft questionnaire relevant to essential oral health indicators
5. Translation process of the draft questionnaire in 10 European languages
6. Validation linguistic
7. Guidelines and technical discuss on the possibility to implement the draft
8. 1st European consultation involving correspondence with the AWP and WCP
9. Validation and rewriting if necessary of the draft questionnaire following the report of the Pre-test WP9
10. 2nd European consultation involving correspondence with the AWP and WCP
11. Finalization of the Guideline document for use of Oral Health Interviews Surveys in Europe

# Work package n° 6: Oral Health Interviews Surveys: Guidelines *Deliverables*

1. Seminar (training session) on the goals, methods, overviews and expects of the WP in Copenhagen
2. Technical report
3. Prototype of a standard protocol “Methods fundamentals in Oral health Interviews Surveys”
4. Prototype questionnaire in English relevant to essential oral health indicators
5. Draft questionnaire in 10 European languages
6. Seminar (workshop) on the validation and on the consensus of the WP Guidelines
7. Technical report
8. Guidelines document for use of Oral Health Interviews Surveys in Europe

# Work package n° 7: Epidemiological and Clinical Oral Health Surveys: Guidelines

## *List of partners involved*

### **Work Package Leader**

- **AP07 (UK)**

### **Associate Partners**

- **MP UCBL**
- **AP01 (AT)**
- **AP02 (DE)**
- **AP03 (LV)**
- **AP04 (PT)**
- **AP05 (ES)**
- **AP06 (NL)**
- **AP08 (FR)**
- **AP09 (WHO)**
- **AP10 (DK)**
- **AP11 (HU)**
- **AP12 (IT)**
- **AP14 (FI)**

# Work package n° 7: Epidemiological and Clinical Oral Health Surveys: Guidelines

## *Objectives*

- The objective of the WP7 is to facilitate through the WP9 the implementation and development of common instrument guidelines for use of Oral Health Epidemiological and Clinical Surveys in Europe by:
  - (i) To establish a methodology of collect of data based on oral health epidemiological and clinical surveys for assessing European oral health clinical core indicators as recommended by the EGOHIP Phase I;
  - (ii) To establish the recommendation of a full standard questionnaire including at minimum the European global oral health indicators as recommended by the EGOHIP Phase I;
  - (iii) To produce recommendation and guideline to maximize the quality of the comparability of the essential data indicators in the Members States

# Work package n° 7: Epidemiological and Clinical Oral Health Surveys: Guidelines

## *Description of work*

1. Training session of the AWP's on critical analysis, methodological synthesis, perspective consideration in relation to Epidemiological and Clinical Surveys
2. Development of a standard protocol (i) "Methods fundamentals" based on epidemiological surveys, on mode of data collection and epidemiological guidelines; (ii) "Methods fundamentals" based on clinical surveys, on mode of data collection and epidemiological guidelines
3. Elaboration of a full draft clinical form relevant to essential oral health clinical indicators
4. Translation process of the draft form in 10 European languages and validation linguistic
5. 1st European correspondence consultation on the involving correspondence with the AWP and WCP
6. Validation and rewriting if necessary of the draft clinical forms following the report of the Pre-test WP9
7. 2nd European correspondence consultation involving correspondence with the AWP and WCP
8. Finalization of the Guideline document for use of Oral Health Interviews Surveys in Europe

# Work package n° 7: Epidemiological and Clinical Oral Health Surveys: Guidelines : *Deliverables*

1. Seminar (training session) on the goals, methods, overviews and expects produce of the WP programmed in Copenhagen
2. Technical report
3. Prototype of a standard protocol “Methods fundamentals in Oral health Interviews Surveys”
4. Prototype questionnaire in English relevant to essential oral health indicators
5. Draft questionnaire in 10 European languages
6. Seminar (workshop) on the validation and on the consensus of the WP Guidelines in Stockholm
7. Technical report
8. Guidelines document for use of Oral Health Interviews Surveys in Europe

# Work package n° 7: Oral Health Providers

## Interviews: Guidelines

### *List of partners involved*

#### **Work Package Leader**

- **AP05 (ES)**

#### **Associate Partners**

- **MP UCBL**
- **AP04 (PT)**
- **AP09 (WHO)**
- **AP12 (IT)**
- **AP 13 (FR)**
- **AP14 (FI)**

# Work package n° 7: Oral Health Providers

## Interviews: Guidelines

### *Objectives*

The objective of the WP8 is to facilitate through the WP9 the implementation and development of common instrument guidelines for use of Oral Health Interviews Providers in Europe by:

- To establish a methodology of collect of data based on oral health interview providers surveys for assessing European oral health systems core indicators as recommended by the EGOHIP Phase I:
- To establish the recommendation of a full standard questionnaire including at minimum the European global oral health systems indicators as recommended by the EGOHIP Phase I
- To produce recommendation and guideline to maximize the quality of the comparability of the essential data indicators in the Members States

# Work package n° 7: Oral Health Providers

## Interviews: Guidelines

### *Description of work*

1. Training session of the AWP8s on critical analysis, methodological synthesis, perspective consideration in relation to Providers Surveys
2. Development of a standard protocol “Methods fundamentals” based on epidemiological surveys, on mode of data collection and epidemiological guidelines applied to Providers Interviews
3. Elaboration of a full draft questionnaire relevant to essential oral health systems indicators
4. Translation process of the draft interviews questionnaire in 10 European languages
5. Validation linguistic
6. Guidelines and technical discuss including economical aspects on the possibility to implement the draft
7. 1st European consultation on the involving correspondence with the AWP and WCP
8. Validation and rewriting if necessary of the draft clinical forms following the report of the Pre-test WP9
9. Finalization of the Guideline document for use of Oral Health Interviews Providers Surveys in Europe

# Work package n° 7: Oral Health Providers

## Interviews: Guidelines

### *Deliverables*

1. Seminar (training session) on the goals, methods, overviews and expects produce of the WP8 in Granada
2. Technical report
3. Prototype of a standard protocol “Methods fundamentals in Oral health Interviews Provider Surveys”
4. Prototype questionnaire in English relevant to essential oral health systems core indicators
5. Draft questionnaire in 10 European languages
6. Seminar (workshop) on the validation and on the consensus of the WP Guidelines
7. Technical report
8. Guidelines document for use of Oral Health Interviews Surveys in Europe

**Work package n° 9: Pre-test Collaborative Study of  
Common Instrument**  
*List of partners involved*

**Work Package Leader**

- **MP UCBL**

**Associate Partners**

- AP05 (ES)
- AP07 (UK)
- **AP08 (FR)**
- AP09 (WHO)
- AP11 (DK)

# Work package n° 9: Pre-test Collaborative Study of Common Instrument *Objectives*

- To validate the scientific and technological objectives of the WP6, 7, 8 and initiate the final guidelines validated by the WP6, WP7 and WP8 by covering the development, improvement of methodologies of the production of scientific and metrological data needed to define performance and assurance quality requirement for products


# Work package n° 9: Pre-test Collaborative Study of Common Instrument *Description of work*

1. Training session of the AWP's 6,7,8 leaders
2. Development of evaluation questionnaires
3. Design and conduct of Pre-test surveys in relation to the development of common instrument guideline for use of Oral Health Interviews Surveys in Europe by interviews including 100 subjects in 10 countries
4. Telephone call surveys in relation with the development of common instrument guideline for use of Oral Health Interviews Providers Surveys in Europe including 100 dentists in 8 countries
5. Design and conduct of Surveys related to the development of in relation with the development of common instrument guideline for use of Oral Health Epidemiological and Clinical Surveys in Europe including 20 dentists with 10 subjects by dentists in 5 countries
6. Data entry of survey questionnaires and evaluation questionnaires
7. Metrological analyses


**Work package n° 9: Pre-test Collaborative Study of  
Common Instrument**  
*Deliverables*

1. Evaluation questionnaire
2. Technical Pre-test report by countries and inter-countries



# NATIONAL OFFICIALS CONTRIBUTION (number of days spent)



# EC FUNDING CONTRIBUTION



# COORDINATOR'S EC CONTRIBUTION BREAKDOWN



# COORDINATOR'S ( MP) BUDGET BREAKDOWN

